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Status: 

 Project design is complete.  The project was advertised to contractors in January/February 2015 and on 

March 9, 2015 the contract was awarded to Papich Construction Co. 

 Construction is estimated to begin approximately late April/early May with the first order of work being 

installation of stormwater protection and construction signage. 

 The project purpose is to minimize the rockfall from six cut slopes north of Lee Vining near Mono Lake to 

improve safety.  The project includes a plant establishment program on all slopes to reduce erosion, 

establish healthy soil, and promote successful revegetation. 

 In addition, three of the slopes will receive anchored mesh to stabilize the slopes and reduce rockfall. 

 

Timeline: 

 Construction is scheduled to begin in summer 2015 and continue through fall 2015.  Construction may also 

be required in spring/summer 2016. 

 Delays during construction will mostly be standard up‐to‐20 minute delays with two‐way reversing traffic 

control. 

 However, for several weeks during construction there will be 1 hour full closures, from 6 am to 7 am.  At 

this time we don’t know when those 1 hour closures will be, but they will not be on a Friday, Saturday, or 

Sunday. 

 

 

 

More information: 

 Cedrik Zemitis, Caltrans Project Manager, 760‐872‐5250 or Cedrik.Zemitis@dot.ca.gov 

o If you would like to be added to the email list for project updates, email Cedrik Zemitis 

 Florene Trainor, Caltrans Public Information Officer, 760‐872‐5235 or Florene.Trainor@dot.ca.gov 

 For general State highway information: 1‐800‐427‐ROAD (7623) or www.dot.ca.gov 

 


